

The scope, in plain language.

FICTIONAL DEMO DOCUMENT · Illustrative project assumptions, not a contract.

Included in the known investment

Interior construction and installation; kitchen and oak joinery; furniture allowance; decorative lighting; curtains; primary bathroom fixtures; art and styling; design coordination; and a €25,000 client-held contingency. Base €278,500; premium furniture selection €286,500. Amounts use a fictional VAT-inclusive basis.

How subcontractors are counted

Forma Build €82,000 includes Lumen Works €18,500, Flow Systems €14,000 and Terra Surface €21,000. Lumen Works includes Signal Atelier €4,800. Grain Atelier €54,000 includes Quarry Objects €16,000 and Quiet Appliances €12,000. These included amounts are not added again. The optional study library €9,600 is additional to Grain Atelier.

Options and unpriced work

Study library €9,600 and terrace furniture €18,500 are not selected in the base total. Premium furniture adds €8,000. All selections together total €314,600. Landscape design and external works are unknown, not zero, and excluded from every stated total.

Boundaries between packages

Electrical installation and controls are within construction; decorative light fittings are in Halo Objects. Rough-in plumbing is within construction; sanitary fixtures and their installation are in Still Bath. Kitchen worktops are in Quarry Objects; general stone floors are in Terra Surface. The €25,000 contingency is a separate client reserve and is not charged by a supplier.

Not included

Land or property purchase, new-build shell, structural alterations, roof and external glazing, permits, structural engineering, asbestos remediation, boiler replacement, landscaping, external construction, unlisted rooms and unapproved variations. Generated images may show illustrative architectural elements beyond the priced interior scope.

Approvals and changes

Review the site survey, final dimensions, material samples, technical details and complete supplier scopes before a real commission. Record any change in writing and revise the relevant budget line. The 24-week programme is illustrative. No client approval, purchase order, payment, supplier acceptance or construction instruction is represented by this pack.

All clients and vendors are fictional. All imagery is AI-generated concept imagery. The schematic plan is not measured and is not suitable for construction.